
 

BOARD MEETING AGENDA SUBMITTAL 
 
TO:  GCSD Board of Directors 
 
FROM: Peter Kampa, General Manager  
 
DATE: August 10, 2021  
 
SUBJECT: Agenda Item 3Aii. General Managers Report  

Overview 
For the month of July 2021, we are pleased to report continued progress on major infrastructure 
projects and planning processes.  This report will provide a highlight of the most noteworthy items and 
as always, please contact me if you do not see information you desire.   

Big Creek and Second Garrotte Clearwell Project 
The Big Creek water plant has been in operation for the past 7 weeks and producing great water; and 
the Butler Way Booster Pump is operational except for the new 

sound enclosure, which will be 
delivered in mid-August and 
installed this month…hopefully.   
Every schedule we have received 
from this contractor has been 
incorrect or invalid in only a fews 
days following receipt.  As you can 
see in the attached 8/3/2021 
agenda, the contractor is 29 working 
days late for project completion: 
placing them in a situation of paying 
$1000 per day in liquidated 

damages.  The Second Garrotte Clearwell has been partially 
sandblasted on the interior, and an engineering inspection is being conducted on 8/4/2021 to determine 
the amount of structural steel repairs/replacements necessary.  Once the repairs have been completed, 
the interior will be sandblasted again in repair areas, tank exterior coating completed, then the interior 
coating will begin following completion of the final sandblast.   

Groveland/Big Oak Flat Sewer Collection Upgrades  
With all required documentation submitted to the State Water Board, we expect approval to proceed 
with construction of the “Base Bid” items within four months.   The base bid work is located primarily in 
Groveland and Big Oak Flat proper, outside of Pine Mountain Lake.  Meanwhile, our environmental 
subconsultant will spend the next month or two updating our 2018 CEQA document to include the 



construction work in PML, as identified in the “bid additive” items.  It could be several months to receive 
approval from the state to proceed with the bid additive work.  Since this is happening in two phases, 
the following estimated schedule will apply: 

1. FBA (budget approval) Application Submission to the state  – 7/27/2021
a. Phase 1 - Base Bid
b. Phase 2 - Bid Additive

2. Environmental documentation revisions started for bid additive items – 7/27/2021
3. Draft Environmental Documents ready – 8/27/2021

a. Documents must be circulated for a time frame of our choosing (assumes 2 weeks) –
9/10/2021

4. Environmental state and federal review completed – 11/10/2021
5. FBA Approval for Base Bid – 11/27/2021
6. Notice to Proceed for Base Bid Items – 11/29/2021
7. FBA Approval for Bid Additive – 3/10/2022
8. Notice to Proceed for Bid Additive Items – 3/14/2022

As you will remember, we had a brief discussion at our July meeting regarding a number of unauthorized 
encroachments we have identified on the sewer easements primarily directly surrounding the lake in 
PML.   Property owners who have built improvements in the easement, many on top of the sewer lines, 
will be required to remove any improvements in advance of construction in that area.   We had planned 
to have a discussion at the Board’s July workshop, however we were unable to inspect the properties, 
identify the easements, document encroachments, or complete the internal procedure to be 
implemented to avoid construction delays and additional cost.   When we are further along with our 
investigation, we will reschedule the workshop to provide more detail.   Thankfully, the project bids 
came in within budget and we have contingency funds available.     

LAFCO Activities  
District staff has been working closely with the County Community Development Department (CDD) and 
LAFCO in the update of the District’s Municipal Service Review (MSR), which was last completed in 2013. 
The MSR update process has now spanned 18 months and staff has spent dozens of hours providing 
information to the LAFCO MSR consultant, answering questions and researching the results of matters 
which were still outstanding in 2013, such as Notices of Violation and Enforcement Orders from the 
State Water Board.   District records on theses matters were in many cases incomplete, and we wanted 
to accurately reflect the progress of the district over the past 5+ years.  Several areas of focus in July 
2021: 

• Review of draft Groveland CSD Municipal Service Review 2021 – provided in this agenda packet
for discussion on the agenda.  A LAFCO meeting is scheduled for August 9, 2021 to take initial
input on the GCSD MSR, and I as well as President Kwiatkowski plan to attend.  A verbal update
will be provided on the LAFCO meeting.

• We received clarification of who specifically are the special district representatives serving as
LAFCO commissioners – When Commissioner Ron Kopf from TUD was not reelected to their
Board, there was a delay in the county making a formal announcement of who TUD had chose
for Kopf’s replacement; who has now been determined to be Ron Ringen.



• Evaluation of formation, financial condition and service review documents for the Groveland
Lighting District.   Consolidation of this special district with GCSD has been recommended for
over a decade for increased efficiency, accountability and potential enhanced local services.
This item has been placed on this meeting agenda for separate consideration and direction by
the GCSD Board.

• Training regarding LAFCO role in fire and emergency services planning – Included in this agenda
packet is a flyer for a specialized training being provide by CALAFCO, the state association for
LAFCOs, covering the important role each LAFCO plays in planning for the future impacts on
local fire services caused by development, increased fire danger, changing state standards and
regulations, etc.  I will be attending and will brief the board in September following the four
weekly training sessions.

Highway 120 Lodging Project Environmental Documents 
Included with this agenda packet is a copy of the Stakeholder notice from the County regarding the 
availability of the CEQA Initial Study/Mitigated Negative Declaration (IS/MND) for the Highway 120 
Lodging project,  a copy of which is available for download at the link above.  Staff has worked closely 
with the County and developer in preparation of the IS/MND, and we are in the process of reviewing the 
document and will have comments to be submitted by the August 12 comment deadline.  As you will 
remember from prior discussions, the project developer is required to design and construct connections 
to our water and sewer systems meeting GCSD standards, as well as to pay water and sewer connection 
and capacity fees to offset demand impacts on our system.  Our engineer has determined that our Lift 
Station 16 and wastewater treatment plant have adequate capacity to serve the development.  In 
addition, the development will pay Impact fees for both Park and Fire Services at the time of building 
permit issuance, and be required to annex into the newly formed CFD to offset financial impacts to park 
and fire service operations.  

Broadband Expansion 
With the vigorous assistance of County Supervisor Kathleen Haff, conversations have once again started 
with Internet Service Provider (ISP) Cal.net.  Prior discussions with Cal.net resulted in a potential 
arrangement where they provide internet service to our sites and facilities in exchange for leasing 
District property.  This item is on the 8/10/21 agenda for additional discussion and has become a higher 
priority due to the continued unreliability of solid service in Groveland and the fact that Cal.net has 
received approval from the CPUC to start construction of towers as soon as permits are issued. Two to 
three District locations have been chosen and could proceed to construction quickly.   

Emergency Sirens
Immediately following the recent Groveland Resilience Center Groundbreaking ceremony, I was 
approached by county Supervisor Kirk with a request for GCSD to partner with the non-profit 
Tuolumne Safe for the installation of community alert sirens to be used by law enforcement in major 
emergencies.  The District's part in this is to provide suitable property locations for the siren and 
power where available.  Money has been raised locally and by Tuolumne Safe to purchase the sirens.  

https://www.tuolumnecounty.ca.gov/DocumentCenter/View/19086/Highway-120-Lodge-Project-Initial-Study-


Request by Gallo for Lease of Pall 2 G Trailer 
On August 3, 2021 we were contacted by representatives of Gallo, Inc requesting the potential lease of 
our currently unused Pall water treatment trailer, located at the Second Garrotte WTP.  This trailer was 
purchased under emergency conditions over 6 years ago when SFPUC was going to switch to water 
supply from Cherry Lake, and the state required a filtration system be installed at the site to adequately 
treat the surface water to standards.  The trailer was purchased and installed to the system, and the 
SFPUC plans soon changed and the Pall trailer was used only for testing and a short period; and has sat 
on the site unused and serving as parts inventory for the other Pall plant.   

Gallo has a grape growing and winemaking operation on the Russian River in California, where the water 
supply for the transient labor and operations has tested poorly and will not meet state standards.   Gallo 
has ordered a Pall trailer of their own, but the lead and delivery time for the plant far exceeds their 
immediate needs; and they would like to lease our Pall trailer for a period of several months.  Staff is 
currently working through a number of details to determine the requirements to make such a lease, and 
would do so only with significant identified public benefit and no impact on GCSD operations.  Once the 
details are worked out, this equipment could possibly serve as a significant revenue producer for the 
Water operations.    

 Other Items 

County Engagement on GIGER Fee Updates 
County administration has reached out to GCSD, the Farm Bureau, building industry and county 
departments to participate in the process of update of the County’s “Growth in Government” or 
GIGer fees.  During an initial meeting held in July, the workgroup reviewed and commented on the draft 
updated Impact Fee Report.  Like GCSD impact fees for fire and park, the county impact fees would also be 
collected for each new unit constructed, and used to fund the cost of expansion of capital equipment 
and facilities to serve the new development.    
Generator Replacement Project
For the past six months, Luis Melchor has been working with the District Engineer to review each site 
where backup power generators will be replaced using the IRWMP, USDA and State's Power Resiliency  
funds, and place orders for the appropriate equipment.  The schedule for delivery of the generators 
funded by state funds is as follows (Ordered on June 16, 2021, so schedule runs from that date except 
where ship dates listed):
1. Second Garrote ( no sound enclosure or fuel tank needed) – 14 Weeks plus approx. 1 week
transit
2. Highlands (with sound enclosure and fuel tank) – 24 Weeks plus approx. 1 week transit
3. LS 2 (with sound enclosure and fuel tank) – Ships 2/7/2022.   1 week transit
4. LS 7 (with sound enclosure and fuel tank) – Ship 2/2/2022.    1 week transit
5. LS 8 (with sound enclosure and fuel tank) – 32 Weeks plus approx. 1 week transit
6. LS 9 (with sound enclosure and fuel tank) – 32 Weeks plus approx. 1 week transit
7. LS 13 (with sound enclosure and fuel tank) – Ship 1/24/2022  . 1 week transit
The Generators for Big Creek WTP and the Administrative Office were recently ordered and we await a

delivery date

https://www.gcsd.org/files/452e60fd4/Tuolumne+County+GIGER+Fee+Update+Report+-+Administrative+Draft+-+7-9-21.pdf


GROVELAND COMMUNITY SERVCIES DISTRICT 

BIG CREEK AND SECOND GARROTTE CLEARWELLS REHABILTIATION 

PROJECT 

CONSTRUCTION PROGRESS MEETING 

August 3, 2021 @ 8:30 AM 

AGENDA 

I. INTRODUCTIONS

II. CONSTRUCTION PROGRESS SNAPSHOT

a. Total Project Cost (Contractor)

b. Total Project Cost (Total Project)

$3,118,200.00 

$3,954,200.00 

c. Budget Spent to Date (Contractor)

d. Budget Spent to Date (Total Project)

e. Total Project Contingency

f. Contingency Used to Date

$1,763,986.31 

$2,089,063.81 

$361,000.00 

$96,663.50 (+$5,948.50 Pending CCO) 

g. Percentage Funding Used to Date (Contractor)

h. Percentage Funding Used to Date (Total Project)

i. Percent Contingency Used to Date

56.57% 

52.83% 

26.8% (28.42%) 

j. Days for Completion 135 Working Days  

k. Elapsed Days 164 Working Days  

l. Remaining Days -29 Working Days

III. CONSTRUCTION SITE REPORTS

a. Progress to Date

b. Contractor (1-MONTH LOOK AHEAD)

IV. CHANGE ORDERS

a. Fully Executed

i. Change Order No. 1 – Additional Structural Repairs in Big Creek Clearwell

($33,217.80 and 8 Additional Working Days)

ii. Change Order No. 2 – Relocation of ARV to Adjacent Wye Fitting at Butler

Way Pump Station (No Cost and 2 Additional Working Days)

iii. Change Order No. 3 – Installation of Insulation in Both the Big Creek and

Second Garrotte New Electrical Cabinets ($953.00 and No Working Days)

iv. Change Order No. 4 – Inspection Sand Blast (Time & Material)

($46,457.90 and 4 Additional Working Days)



v. Change Order No. 5 – Addition of Inlet ARV at Butler Way Pump Station 

($2,116.00 and 1 Working Day) 

vi. Change Order No. 6 – Upgrade of Pressure Transmitter at Butler Way 

Pump Station ($3,832.50 and 0 Working Day) 

b. Received 

i. Pending Change Order No. 10 – Oil Removal from Big Creek Clearwell 

Baffles (Negotiating)  

ii. Pending Change Order No. 13 – Additional Work at Butler Way 

($2,813.00 and 2 Working Days)  

iii. Pending Change Order No. 14 – Oil in Second Garrotte Clearwell ($22,000 

and 4 Working Days) 

c. Requested 

i. Pending Change Order No. 12 – Addition of Communications Between 

Butler Way Pump Station and Tank 1  

d. Denied  

i. Pending Change Order No. 1 – Oil in Tank ($48,539.00 and 14 additional 

Working Days) 

ii. Pending Change Order No. 6 – Lid Pin Holes Repairs ($14,200 and 2 

additional Working Days) 

V. SUBMITTAL REVIEW 

a. Approved Submittals 

i. Submittal No. 1 – 38 

b. Remaining Submittals 

i. None 

VI. REVIEW RFI LOG 

a. Responded RFI’s 

i. RFI No. 1 – 31, 33 - 35 

b. Pending RFI’s 

i. None 

VII. Claims 

a. Claim No. 1 – Oil in the Tank 

i. Responded 

b. Claim No. 2 – Additional Expenses Incurred for Big Creek Clearwell Coating  

i. Responded 



c. Claim No. 3 – Relocation of ARV at Butler Way Pump Station 

i. Claim Removed 

d. Claim No. 4 – Mill Scale in Big Creek Clearwell and Chlorine Contact Tank 

i. Responded  

VIII. PAYMENT REQUESTS 

a. Processed 

i. Disbursement Request No. 1 ($331,640.00) 

1. Received.   

ii. Disbursement Request No. 2 ($298,997.00) 

1. Received. 

iii. Disbursement Request No. 3 ($673,932.00) 

1. Received.  

iv. Disbursement Request No. 4 ($510,681.00) 

1. Received.  

v. Disbursement Request No. 5  

1. Submitted 7/6/2021 

vi. Disbursement Request No. 6 

1. Submitted 7/28/2021 

IX. PROJECT SCHEDULE 

i. Second Garrotte 

1. Structural steel internal inspection 8/4/21  

ii. Butler Way 

1. Sound enclosure estimated delivery delayed to middle of August  

X. CONCERNS 

XI. ADJOURN 



 

 
 

 

 
 
 
 
 
 
 
 

 
ABOUT THIS SERIES 
California wildfires burned 4.2 million acres in 2020 and 1.3 million acres 2017. In 
1964, it took four days for a wildfire to travel from Calistoga in Napa County to Santa 
Rosa in Sonoma County. In 2017, it took only four hours for a wildfire to travel that same 
route. Local and state firefighting resources have been stretched beyond imagination. 
Wildland firefighting is only one of the many functions of an all-risk agency.  With the 
majority of the of state in a declared drought emergency as of early May, it is sure to 
be another record-setting year for wildfires. So, what are LAFCos’ role and 
responsibilities in terms of overseeing these complex services? How can we create 
Municipal Service Reviews with information and determinations that have meaning and 
create value both short-and-long-term? What should we be looking at and considering 
that we aren’t? 
 
This very special 4-part series will take a deep dive into Fire and EMS services and 
LAFCos’ role and responsibility in understanding, studying, and making determinations 
regarding these complex services. Each session builds on the prior one, concluding the 
series with a session that explores several case studies highlighting urban, suburban and 
rural fire service providers.  

 
SESSION ONE 
Understanding the basics of service models, preparing for the Municipal Service 
Review and evaluating community needs 
DATE: Monday, August 9, 2021 
TIME: 1:30 – 4:00 p.m. 
Presenters: Mark Bramfitt, Executive Officer, Sonoma LAFCo; Kurt Latipow, Retired Fire 
Chief and Consultant; Dawn Longoria, Staff Analyst II, Napa LAFCo 
 
SESSION TWO 
Evaluating current staffing, training, facilities, operations, equipment, anticipated 
growth and service needs projections, and finances   
DATE: Monday, August 16, 2021 
TIME: 1:30 – 4:00 p.m. 
Presenters: Richard Berkson, Principal, Berkson & Associates; Mark Bramfitt, Executive 
Officer, Sonoma LAFCo; Kurt Latipow, Retired Fire Chief and Consultant; Dawn Longoria, 
Staff Analyst II, Napa LAFCo 
 
SESSION THREE 
Evaluating governance, DUCs, shared services opportunities, updating the Sphere of 
Influence and contracts 
DATE: Monday, August 23, 2021 
TIME: 1:30 – 4:00 p.m. 
Presenters: Mark Bramfitt, Executive Officer, Sonoma LAFCo; Kurt Latipow, Retired Fire 
Chief and Consultant; Dawn Longoria, Staff Analyst II, Napa LAFCo 
 

SESSION FOUR 
So, you’ve done a great Municipal Service Review, now what? A look at rural, 
suburban and urban case studies 
DATE: Thursday, August 26, 2021 
TIME: 1:30 – 3:30 p.m.  
Presenters: Tom Cooley, Commissioner, Plumas LAFCo; Mike McMurry, Retired Fire Chief 
and Past President, Fire Districts Association of California; Holly Whatley, Shareholder, 
Colantuono, Highsmith & Whatley, PC 
Sessions 1-3 are approved for 2.5 & Session 4 is approved for 2 AICP CM credits 

 

 

 

 

 
REGISTRATION INFORMATION 

NO REGISTRATION FEE IS REQUIRED FOR ANY 
OF THE SESSIONS FOR MEMBERS OF 

CALAFCO. THIS SERIES IS DESIGNED ONLY FOR 
THE MEMBERS OF CALAFCO. 

 
One registration covers sessions 1 thru 3 and a 
second registration covers session 4 – all at no 
cost to CALAFCO members. Registrations are 
online only.  
 
Registration must be received July 23, 2021 for 
all sessions. No late registrations will be 
accepted.  
 
Click here to register for sessions 1 thru 3: 
https://www.eventbrite.com/e/fire-
ems-service-basics-challenges-and-
lafcos-role-responsibility-tickets-
156597093121  
 
Click here to register for session 4: 
https://www.eventbrite.com/e/fire-
ems-service-basics-challenges-and-
lafcos-role-responsibility-tickets-
156600366913  
 
Once you register on Eventbrite you will receive 
the Zoom Registration link with your confirmation 
email.  You will then need to use that Zoom 
Registration link prior to the session to get the 
Webinar link to join that session. DO NOT WAIT 
UNTIL THE LAST MINUTE TO DO THIS STEP.  
 
You can also find this information on the 
CALAFCO website at www.calafco.org.  
 
For additional information or questions, please 
contact CALAFCO University lead Martha 
Poyatos at mpoyatos@smcgov.org or 
CALAFCO Administrator Jeni Tickler at 
jtickler@calafco.org.  
 
 

 
CALAFCO 

1020 12th Street, Suite 222 
Sacramento, CA 95814 

916-442-6536 
www.calafco.org 

 
 
 

JJooiinn  UUss  ffoorr  aa  VVeerryy  SSppeecciiaall  VViirrttuuaall  SSeerriieess  
FFiirree  &&  EEMMSS  SSeerrvviiccee  BBaassiiccss,,  CChhaalllleennggeess  aanndd    

LLAAFFCCooss’’  RRoollee  &&  RReessppoonnssiibbiilliittyy  
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Series Summary 

 
Fire and Emergency Medical Services (EMS) are highly complex municipal services. There are various types of 
providers (all-paid, all-volunteer, hybrid) governed by a broad set of regulations and standards. Services provided in 
rural areas are vastly different than services provided in dense urban areas. And yet, LAFCos are responsible for 
reviewing these services across the state.  
 
With wildfires steadily increasing in size and intensity each year, creating effective and efficient fires services has 
become more important than ever before. California wildfires burned 4.2 million acres in 2020 and 1.3 million acres 
2017. In 1964, it took four days for a wildfire to travel from Calistoga in Napa County to Santa Rosa in Sonoma 
County. In 2017, it took only four hours for a wildfire to travel that same route. These are some of the results of climate 
change. Local and state firefighting resources have been stretched beyond imagination. Yet, wildland firefighting is 
only one of the many functions of these agencies.  
 
We’ve created this very unique four-part series on Fire & EMS services. Sessions 1 through 3 use factors for 
consideration in Municipal Service Reviews outlined in the Act as the basis for our discussions.  Session 4 will focus on 
case studies of fire service reorganizations with examples covering urban, suburban and rural areas of the state. Each 
session is planned to be interactive and a special short data-gathering survey will be sent to all registrants prior to the 
first session. 
 
Join our expert panels of Executive Officers, retired Fire Chief (now consultant), Legal Counsel and Commissioners for 
this very unique four-part series, offered at no cost to members of CALAFCO.  Each session builds on the prior session, 
so you are encouraged to attend all of them. 
 

Series Schedule 
 
Session One   Monday, August 9, 2021  1:30 – 4:00 p.m. 

• What constitutes fire and EMS services and agency type 
• Standards that apply to fire and EMS services  
• The MSR: Getting the information you need 
• Evaluation of community needs 

 
Session Two Monday, August 16, 2021 1:30 – 4:00 p.m. 

• Evaluation of current staffing, training, facilities, operations, equipment 
• Growth and projected need for services  
• Financial ability to provide services 

 
Session Three Monday, August 23, 2021 1:30 – 4:00 p.m. 

• Evaluating governance 
• Opportunities for shared services  
• Service to Disadvantaged Unincorporated Communities (DUCs) 
• Sphere of Influence evaluation and amendments 
• LAFCo evaluation of contracts for service (per CKH 56134) 

 
Session Four Thursday, August 26, 2021 1:30 – 3:30 p.m. 

• Case studies and examples of reorganizations in rural, suburban and urban areas 
• What do you do when MSR determinations don’t call for LAFCo action 

 
Who Should Attend? 

 
This session is for LAFCo staff and commissioners and CALAFCO Associate members.  



    OFFICE OF  

ENVIRONMENTAL COORDINATOR 
 Quincy Yaley, AICP 

 Environmental Coordinator

 

NOTICE OF AVAILABILITY 
AND  

INTENT TO ADOPT  
MITIGATED NEGATIVE DECLARATION 

The County of Tuolumne intends to consider adoption of a Mitigated Negative Declaration in accordance with 
the California Environmental Quality Act (CEQA) for the following proposal: 

PROJECT  
PROPONENT: Preserve Partners 

PROJECT 
DESCRIPTION: Site Development Permit SDP20-005 to allow the development of a hospitality site, which 

LOCATION: 

COUNTY: 

LEAD 
AGENCY: 

CONTACT 
PERSON: 

TELEPHONE: 

EMAIL 
ADDRESS: 

would consist of a visitor-serving development with guest suite accommodations, 
lodge, market and bar, pool and pool house, soaking tubs, and an events space. The 
project site consists of 10 parcels totaling 36.33± acres zoned C-1 (General Commercial) 
under Title 17 of the Tuolumne County Ordinance Code. 

The project site is located along State Route 120, southwest of the intersection of State 
Route 120 and Memorial Drive, in the community of Big Oak Flat. Within a portion of 
Section 29, Township 1 South, Range 16 East, Mount Diablo Baseline and Meridian and 
within Supervisorial District 4. Assessor’s Parcel Numbers 066-140-013, -014, -015, -016, -
017, -018, -019, -022, -031, and -032. 

Tuolumne 

Tuolumne County 

Natalie Rizzi 

(209) 533-5936

NRizzi@co.tuolumne.ca.us 

The Mitigated Negative Declaration and all documents referenced in the Mitigated Negative Declaration for the 
proposal described above may be viewed on the County’s website at: 
 https://www.tuolumnecounty.ca.gov/821/Environmental-Review-Documents and may be obtained during 
regular business hours, Monday through Thursday, 8:30 a.m. to 12:00 p.m. and 1:00 p.m. to 3:00 p.m., at the 
following address:    

Tuolumne County Community Development Department 
A.N. Francisco Building, 4th Floor 

48 Yaney Avenue 
Sonora, CA  95370 

48 Yaney Avenue, Sonora 
Mailing: 2 S. Green Street 

Sonora, CA  95370 
209 533-5633 

209 533-5616 (fax) 
209 533-5909 (fax – EHD) 

www.tuolumnecounty.ca.gov 

mailto:NRizzi@co.tuolumne.ca.us
https://www.tuolumnecounty.ca.gov/821/Environmental-Review-Documents
http://www.tuolumnecounty.ca.gov/


PUBLIC REVIEW PERIOD: Begins: July 131 2021 Ends: August12,2021 

In accordance with the California Environmental Quality Act (CEQA), a Mitigated Negative Declaration has 
been prepared for the proposal described above. A Mitigated Negative Declaration is a statement that briefly 
describes the environmental setting, identifies potential impacts on the environment associated with the 
proposed project and addresses measures to reduce or mitigate those potential impacts. The Mitigated 
Negative Declaration for the project described above has determined that the project will not have a 
significant effect on the environment and , therefore, an Environmental Impact Report is not required for the 
project. The project site is not identified on any list enumerated under section 65962.5 of the Government 
Code. 

Anyone interested in this matter is invited to comment on the Mitigated Negative Declaration in writing . 
Please submit written comments to the email address listed above, to the Community Development 
Department at the physical address referenced above, or by mail to: 

Tuolumne County Community Development Department 
2 S. Green Street 

Sonora, CA 95370 

Court challenges to decisions on the above proposal may be limited to issues raised during this public review 
period . 

The proposed Mitigated Negative Declaration, along with any comments regarding it, will be considered by 
the Tuolumne County Board of Supervisors in conjunction with a decision on the proposed project at a public 
meeting. Notice of the date, time, and location of the public meeting will be provided at a future date. 

Quincy Yaley , AICP 
Environmental Coor 

QY:nr 

Date 

S:\Planning\PROJECTS\Site Development Permit\2020\SDP20-005 Yonder Yosemite\CEQA Documents\NOV.doc 
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